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CONSTRUCTION COMMITTEE
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SUBJECT: PROGRAM MANAGEMENT MAJOR PROJECT STATUS

ACTION: RECEIVE AND FILE

RECOMMENDATION
RECEIVE AND FILE Program Management Major Project Status Report.

ISSUE

Program Management’s major capital status report provides significant highlights regarding several
major capital projects that are nearing or under construction.

BACKGROUND

Metro’s mission is to provide a world-class transportation system that enhances the quality of life for
all who live, work, and play within LA County.  Program Management oversees the construction of
major capital projects.  The attached project status report provides significant information about the
progress of 10 major capital projects (Crenshaw LAX, Regional Connector, Westside Purple Line
Sections 1, 2, and 3, Airport Metro Connector, G Line BRT Improvements, Gold Line Foothill Ext.
Phase 2B, I-5 North County Enhancements, and Division 20 Portal Widening Turnback).

DISCUSSION

The project status report highlights the 10 aforementioned major projects concerning cost and
schedule performance, small business project participation status, safety, risk, and equity.  The
report highlights construction activities during September 2022.  The safety data is based on the
latest available information, consistent with reporting timelines.

EQUITY PLATFORM

Crenshaw/LAX Equity - 100% (8 of 8 stations) within or adjacent to
Equity Focus Communities.

Regional Connector Equity - 100% (3 of 3 stations) within or adjacent to
Equity Focus Communities.

Westside Purple Line Ext 1 Equity - this project is not within or adjacent to
Equity Focus Communities.

Westside Purple Line Ext 2 Equity - this project is not within or adjacent to
Equity Focus Communities.

Westside Purple Line Ext 3 Equity - 50% (1 of 2 stations) within or adjacent to
Equity Focus Communities.

Airport Metro Connector Equity - 100% within or adjacent to Equity Focus
Communities.

G Line BRT Improvements Equity - 65% (11 of 17 stations) within or adjacent
to Equity Focus Communities.

I-5 North County Enhancements Equity - this project is not within or adjacent to
Equity Focus Communities.

Gold Line Foothill Ext. Phase 2B Equity - 100% within or adjacent to Equity Focus
Communities.

Division 20  Portal Widening
Turnback

Equity - 100% within or adjacent to Equity Focus
Communities.
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IMPLEMENTATION OF STRATEGIC PLAN GOALS

Strategic plan goal # 1, Metro will expand transportation options, improve the quality of its transit
network and assets, and take steps to manage demands on the entire network.

SAFETY

The safety national average rate is 2.4. Below are project’s recordable injury rate as compared to the
national average.

Project Hours Recordable
Injury Rate

Comments

Crenshaw/LAX      11,426,841 1.78 Below National
Average

Regional Connector        7,417,605 0.73 Below National
Average

Westside Purple Line Ext 1        7,316,693 1.09 Below National
Average

Westside Purple Line Ext 2        2,863,982 3.00 Above National
Average

Westside Purple Line Ext 3 (C1151)        1,099,478 2.73 Above National
Average

Westside Purple Line Ext 3 (C1152)        1,009,589 0 Below National
Average

Airport Metro Connector          129,560 1.54 Below National
Average

G Line BRT Improvements Project 0 0 Not in
construction

I-5 North County Enhancements          102,930 0 Below National
Average

Gold Line Foothill Ext. Phase 2B  1,176,236 0.51 Below National
Average

Division 20 Portal Widening Turnback         545,997 0.73 Below National
Average
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The safety data is based on the latest available information, consistent with reporting timelines.

NEXT STEPS

Staff will continue to work toward the completion of major capital projects.  The next quarterly
Program Management major project status report and updates will be in January 2023.

ATTACHMENT

Attachment A - Program Management Major Project Status Report - October 2022

Prepared by: Sameh Ghaly, Deputy Chief, Prog Mgmt. Officer., (213) 418-3369
Timothy Lindholm, Deputy Chief, Prog Mgmt. Officer. (Interim), (213) 922-7297

Tashai Smith, Deputy Executive Officer, Diversity & Economic Opportunities (213) 922-
2128 (Small Business Chart information)

Reviewed by: Bryan Pennington, Chief Program Management Officer (213) 922-7449
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