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CONSTRUCTION COMMITTEE
OCTOBER 16, 2024

SUBJECT: PROGRAM MANAGEMENT PROJECT STATUS

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE the Program Management Project Status Report.

ISSUE

Program Management’s capital project status report provides significant highlights regarding
several capital projects nearing or under construction.

BACKGROUND

Metro’s mission is to provide a world-class transportation system that enhances the quality of life for
all who live, work, and play within LA County.  Program Management oversees the construction of
capital projects. The attached project status report provides significant information about the
progress of 11 major capital projects.

DISCUSSION

The project status report includes a summary of 11 major projects including cost and schedule
performance, small business project participation status, safety, risk, and equity (Westside Purple
Line Sections 1, 2, and 3, Division 20 Portal Widening Turnback, Gold Line Foothill Ext. Phase 2B,
Airport Metro Connector, I-5 North County Enhancements, East San Fernando Valley Transit
Corridor, North Hollywood to Pasadena BRT Project, G Line BRT Improvements and I-105 Express
Lanes Projects). The report highlights construction activities, and safety data is based on the latest
available information, consistent with reporting timelines.

EQUITY PLATFORM

The following tables summarize Equity Focus Communities (EFC) percentage data for the individual
projects covered in this report. Going forward, Program Management will complete an equity section
baseline, which is expected to be included starting with the January 2025 Program Management
Project Status report.
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Major Projects

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Strategic plan goal # 1, Metro will expand transportation options, improve the quality of its transit
network and assets, and take steps to manage demands on the entire network.

SAFETY

The average national safety rate is 2.4. Below are the project’s recordable injury rates as compared
to the national average.

Major Projects
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The safety data is based on the latest available information, consistent with reporting timelines.

NEXT STEPS

Staff will continue to work towards the completion of all capital projects.  The next Program
Management project status report and update will be in January 2025.

Prepared by:
Kathy Knox, Senior Executive Officer, Project Management Oversight, (213) 922-7504
Tashai Smith, Executive Officer, Diversity & Economic Opportunities, (213) 922-2128
Mat Antonelli, Deputy Chief Program Management Officer, (213) 893-7114
Sameh Ghaly, Deputy Chief Program Management Officer, (213) 418-3369
Micheal McKenna, Deputy Chief Program Management Officer, (213) 922-4239

Reviewed by:
Timothy Lindholm, Chief Program Management Officer, (213) 922-7297
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