






Transportation Plan Roadmap

	OCTOBER 2015	NOVEMBER— DECEMBER 2015	JANUARY— MARCH 2016	APRIL— JUNE 2016	JULY— SEPTEMBER 2016	OCTOBER— DECEMBER 2016
EXPENDITURE PLAN 	> Plan Framework	> Finalize Framework	> Evaluate Project Sequencing	> Finalize Project Sequencing	> Submit Ballot Measure	
STAKEHOLDER & COMMUNITY OUTREACH 	> COG Coordination > Stakeholder and Sub-Regional Briefings	> Stakeholder and Sub-Regional Briefings	> Public meetings > Survey > Focus Groups > Community Workshops > Stakeholder and Sub-Regional Briefings	> Stakeholder and Sub-Regional Briefings	> Voter Information Begins	
EDUCATION 	> Annual Report > Launch LRTP Website	> Education Campaign Begins	> Quality of Life Report	> Telephone Town Halls	> Voter Information Begins	
BOARD ACTIVITIES 	> Framework Presented	> Action on Framework	> Expenditure Plan Draft Released	> Final Expenditure Plan Action		