

**CONTRACT MODIFICATION/CHANGE ORDER LOG
CONVENIENCE COPYING SERVICES / PS3825500**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Statement of Work	Approved	3/18/2020	\$ 0
2	Extend the period of performance by one year	Approved	12/1/2020	\$ 0
3	Extend the period of performance by seven months	Approved	12/1/2021	\$ 0
4	Increase contract authority and extend the period of performance by two months	Approved	4/26/2022	\$ 375,707
5	Increase contract authority and extend the period of performance by six months	Pending	Pending	\$ 454,045
	Modification Total:			\$ 829,752
	Original Contract:		12/9/15	\$ 3,757,066
	Total:			\$ 4,586,818