

# Crenshaw Northern Extension Schedule

	2018				2019								2020								2021														
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	
Execute Outreach Contract																																			
Board Action on Screening Study, etc.	◆																																		
Execute Screening Study Contract Modification																																			
Advanced Alternatives Screening Study																																			
Public Outreach																																			
Board Action on Screening Study																																			
EIR Procurement & Board Authorization																◆																			
EIR Notice to Proceed																																			
EIR																																			
Delivery & Funding Strategy (WeHo Lead)					◆									◆																					

◆ = Milestone Date

Updated 9-20-18

\* Metro will issue a "Challenge Statement" as a separate effort to be conducted in parallel with West Hollywood's Delivery & Funding Strategy work