

PROCUREMENT SUMMARY

BUS TIRE LEASING & MAINTENANCE SERVICES / OP31202523

1.	Contract Number: OP31202523		
2.	Contractor: Goodyear Tire & Rubber Company		
3.	Mod. Work Description: Extend Contract expiration and increase contract authority		
4.	Contract Work Description: Bus tire leasing and maintenance services		
5.	The following data is current as of: September 14, 2016		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	9/1/10	Contract Award Amount: \$24,068,859
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: \$17,069,788
	Original Complete Date:	8/31/15	Pending Modifications (including this action): \$7,951,670
	Current Est. Complete Date:	11/30/16	Current Contract Value (with this action): \$49,090,317
7.	Contract Administrator: Kenneth Takahashi		Telephone Number: (213) 922-1047
8.	Project Manager: James Jimenez		Telephone Number: (213) 922-5870

A. Procurement Background

This Board Action is to approve Contract Modification No. 5 issued in support of services for bus tire leasing and maintenance for revenue and non-revenue vehicles. This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed unit price.

The competitively procured contract was awarded to Goodyear Tire & Rubber Company in July 2010 for a five-year period, inclusive of two, one-year options. However, the second one-year option term was inadvertently not exercised through a contract modification. Goodyear Tire & Rubber Company continued to provide Metro the bus tire leasing and maintenance services during this time period. Contract Modification No. 5 will rectify this oversight by formally recognizing the exercise of the second option year.

The Contract has been modified four times and will expire on November 30, 2016.

(Refer to Attachment B – Contract Modification/Change Order Log)

B. Cost/Price Analysis

The recommended price has been determined to be fair and reasonable based upon price analysis, comparison with recent proposal submittals, technical evaluation, and fact finding.

Proposal Amount	Metro ICE	Modification Amount
\$7,951,670	\$7,951,670	\$7,951,670