

## PROCUREMENT SUMMARY

ENVIRONMENTAL WASTE HANDLING AND ENVIRONMENTALLY RELATED  
CONSTRUCTION SERVICES / PS20655

1.	<b>Contract Number:</b> PS20655		
2.	<b>Contractor:</b> TRC Solutions, Inc.		
3.	<b>Mod. Work Description:</b> Increase not-to-exceed funding amount by \$19,759,809 from \$74,800,000 to \$94,559,809 and execute individual Task Orders and Contract Modifications.		
4.	<b>Contract Work Description:</b> Environmental Waste Handling and Environmentally Related Construction Services		
5.	<b>The following data is current as of:</b> June 3, 2021		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	7/20/17	<b>Contract Award Amount:</b> NTE \$42,274,495
	<b>Notice to Proceed (NTP):</b>	8/30/17	<b>Total Approved and Pending Task Orders and Modifications:</b> \$72,098,482
	<b>Original Complete Date:</b>	7/27/20	<b>Proposed Task Orders and Modifications (including this action):</b> \$22,461,327
	<b>Current Est. Complete Date:</b>	7/27/21	<b>Current Contract Value (with this action):</b> \$94,559,809
7.	<b>Contract Administrator:</b> Daniel A Robb		<b>Telephone Number:</b> (213) 922-7074
8.	<b>Project Manager:</b> Emmanuel Liban		<b>Telephone Number:</b> (213) 922-7471

**A. Procurement Background**

On July 20, 2017, the Board of Directors approved award of Contract No. P20655 to TRC Solutions, Inc. in the amount not-to-exceed \$42,274,495 to provide services to handle hazardous materials, environmental waste handling, and certain environmentally related construction services for Metro's major transit capital projects, other capital projects, or facilities improvements.

The Environmental Waste Handling and Environmentally Related Construction Services Contract provides support and assistance with skilled and qualified individuals to perform the various tasks through individual Task Orders (TOs) issued for specified work on a project.

Sixty Eight (68) Task Orders have been issued to TRC Solutions, Inc., to date, including twenty-two (22) Task Order modifications.

This Board action is to approve an increase to the total authorized funding for Contract No. PS20655, to continue providing Environmental Waste Handling and Environmentally Related Construction Services. This action will allow staff to execute pending Task Orders and new Task Orders and Modifications as project needs dictate. Contract Modifications and Task Orders will be processed in accordance with Metro's Acquisition Policy. Contract No. PS20655 is a cost plus fixed fee (CPFF) Contract.

**B. Cost/Price Analysis**

All direct labor rates, indirect cost rates and the negotiated fixed fee factor for this cost reimbursable plus fixed fee are in accordance with the contract. A fair and reasonable price for all future Task Orders will be determined based upon fact finding, technical evaluation, cost analysis, and negotiations, before issuing work to the Consultant. Task Orders will be processed in accordance with Procurement Policies and Procedures, within the total authorized funding for this contract.