



HR5000 New Heavy Rail Vehicle Procurement



JANUARY 2024

SCOPE & PLAN

- Base Order | 182 HRVs
 - Replace Existing Fleet (74 Cars)
 - Support Purple Line Extensions – Section 2 & 3
 - Add Capacity for 4 Minutes Headway as committed to FTA
- Option Order | 50 HRVs
 - Support Service Expansion on future HRT lines, requested LOP does not include the option.

PROCUREMENT EVALUATION PROCESS

- RFP Issued Date December 5, 2022
- Proposals received April 17, 2023
- Initial Interviews Conducted July 17, 2023
- Proposer Site Visits conducted July 17, 2023
- Agency reference checks conducted September 2023
- Negotiations completed September 28, 2023
- Best and Final Offer (BAFO) received October 16, 2023
- Final Price & Technical Evaluation completed October 26, 2023
- Issue Notice of Intent to Award November 15, 2023

AWARD RECOMMENDATION SUMMARY

Award to Hyundai Rotem Company (HRC) for \$663,688,303 as rated highest in accordance with approved evaluation criteria.

Category	Weight Factor	Hitachi Rail Los Angeles, LLC	Hyundai Rotem Company (HRC)	Stadler Rail US
Past Experience & Past Performance	300	222.12	254.79	234.09
Project Management Experience	250	188.25	208.40	187.28
Technical Compliance	200	162.76	172.26	158.40
Price	200	191.66	174.83	200.00
US Employment Plan Evaluation	50	28.37	33.64	50.00
Total	1000	793.16	843.90	829.76

PROJECT SCHEDULE – GOING FORWARD

Milestones:

Completion Date:

Board Award Approval

January 2024

**Issue NTP

February 2024

Pilot Car Delivery & Acceptance (6 cars)

May 2027

Complete delivery of 36 base order cars

April 2028

Open PLE, Section 2

Open PLE, Section 3

Complete delivery of all 182 base order cars by April 30, 2030 (NTP + 75 months)

**Contract award and NTP are pending resolution of the current protest from Stadler US.



Thank you



Metro®