

CONTRACT MODIFICATION/CHANGE ORDER LOG
ENTERPRISE SAFETY MANAGEMENT SYSTEM/PS43249000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	No cost modification to add a Subcontractor	Approved	4/10/19	\$0
2	No cost modification for period of performance extension	Pending	11/20/19	\$0
3	Environmental and Ergonomics Modules, and period of performance extension	Pending	Pending	\$594,980
	Modification Total:			\$594,980
	Original Contract:			\$1,292,926
	Total:			\$1,887,906