

CONTRACT MODIFICATION/CHANGE ORDER LOG

GATEWAY BUILDING AND UNION STATION EAST COMPLEX ELEVATOR AND
ESCALATOR SERVICES/PS14643013

Mod. No.	Description	Date	Amount
1	Add units/equipment and maintenance costs	9/1/14	\$615,750
2	Add funds for maintenance costs	PENDING	\$850,000
	Modification Total:		\$1,465,750
	Original Contract:	1/23/14	\$3,852,225
	Total Contract Value:		\$5,317,975