

**MEASURE R TIME EXTENSION LIST AS OF JUNE 30, 2018  
(\$000)**

**ATTACHMENT B**

PROJECT NUMBER	LEAD AGENCY	PROJECT	LAPSING FUNDS	LAPSING PROG YR	TOTAL PROG \$ TO BE LAPSED	TOTAL EXPEN \$ TO DATE	AMOUNT SUBJECT TO LAPSE	REC'D EXT YR(S)	REASON FOR EXT	NEW REVISED LAPSED DATE
<b>ARROYO VERDUGO OPERATIONAL IMPROVEMENTS</b>										
MR310.06	Burbank	San Fernando Blvd. / Burbank Blvd. Intersection	Mea. R	2017/18	590	300	290	1	2	6/30/2019
MR310.11	Burbank	Olive Ave. / Verdugo Ave. Intersection Improvements	Mea. R	2018	400	92	308	1	1	6/30/2019
MR310.13	Glendale	Glendale Narrows Bikeway Culvert	Mea. R	2018	476	302	174	1	1	6/30/2019
MR310.22	Glendale	Glendale Narros Riverwalk Bridge	Mea. R	2018	600	557	43	1	1	6/30/2019
<b>LAS VIRGENES/MALIBU OPERATIONAL IMPROVEMENTS</b>										
MR311.32	Malibu	PCH and Big Rock Dr. Intersection and La Costa Area Ped Impr	Mea. R	2018	550	356	194	1	2	6/30/2019
<b>SOUTH BAY I-405, I-110, I-105, &amp; SR-91 RAMP / INTERCHANGE IMPROVEMENTS</b>										
MR312.05	Hermosa Beach	PCH (SR1) Improvements btwn Anita St and Artesia Ave	Mea. R	2018	304	108	196	1	2	6/30/2019
MR312.06	Redondo Beach	PCH Arterial Impr frm Anita St. to Palos Verdes Blvd	Mea. R	2018	1,400	155	1,245	1	2	6/30/2019
MR312.07	Redondo Beach	PCH at Torrance Blvd Intersection Improvements	Mea. R	2018	585	131	454	1	2	6/30/2019
MR312.12	Inglewood	Inglewood Intelligent Transportation System Phase IV	Mea. R	2018	3,500	1,269	2,231	1	2	6/30/2019
MR312.20	Redondo Beach	Aviaton Blvd at Artesia Blvd Intersection Improvements	Mea. R	2018	847	173	674	1	1	6/30/2019
MR312.23	Torrance	Torrance Transit Park and Ride Regional Terminal Project	Mea. R	2017/18	18,100	10,190	7,910	1	2	6/30/2019
MR312.28	Manhattan Beach	Seismic Retrofit of Sepulveda Blvd Bridge	Mea. R	2018	4,550	0	4,550	1	1	6/30/2019
MR312.40	Torrance	PCH at Vista Montana/Anza Avenue Intersection Impr	Mea. R	2018	2,900	476	2,424	1	1	6/30/2019
<b>GATEWAY CITIES: I-605/SR-91/I-405 CORRIDORS "HOT SPOTS"</b>										
MR315.04	Lakewood	Del Amo Boulevard at Lakewood Boulevard Intersection Impr	Mea. R	2018	1,000	452	548	1	1	6/30/2019
MR315.09	Pico Rivera	Rosemead Boulevard and Whittier Boulevard Intersection Impr	Mea. R	2018	120	80	40	1	1	6/30/2019
MR315.10	Norwalk	Bloomfield Avenue at Imperial Highway Intersection Impro	Mea. R	2018	184	37	147	1	1	6/30/2019
MR315.17	Norwalk	Pioneer Boulevard at Imperial Highway Intersection Impr	Mea. R	2018	154	71	83	1	1	6/30/2019
MR315.19	Pico Rivera	Rosemead Boulevard and Slauson Intersection Impr	Mea. R	2018	300	207	93	1	1	6/30/2019
MR315.21	Pico Rivera	Rosemead Blvd and Washington Blvd Intersection Impr	Mea. R	2018	8	4	4	1	1	6/30/2019
<b>GATEWAY CITIES: INTERSTATE 710 SOUTH EARLY ACTION PROJECTS</b>										
MR306.20	Downey	Paramount Blvd at Firestone Blvd Intersection Impr	Mea. R	2017/18	3,390	2,986	404	1	2	6/30/2019
					<b>Total</b>	<b>\$39,958</b>	<b>\$17,946</b>	<b>\$22,012</b>		

- |  |
|--|
| <ol style="list-style-type: none"> <li>1. Project delay due to unforeseen and extraordinary circumstances beyond the control of the project sponsor (federal or state delay, legal challenges, third party coordination issues, act of God, etc);</li> <li>2. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only);</li> <li>3. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed.</li> </ol> |
|--|