

## PROCUREMENT SUMMARY

## POWER SWEEPING SERVICES/OP962800003367

1.	<b>Contract Number:</b> OP962800003367		
2.	<b>Contractor:</b> Nationwide Environmental Services		
3.	<b>Mod. Work Description:</b> Increase contract authority and extend period of performance		
4.	<b>Contract Work Description:</b> Provide power sweeping services at all Metro transit facilities including bus divisions, terminals, busways, railroad trackways, layover areas, rail divisions and train/bus stations park-and-ride		
5.	<b>The following data is current as of:</b> 5/4/22		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	6/1/18	<b>Contract Award Amount:</b> \$ 5,314,860
	<b>Notice to Proceed (NTP):</b>	N/A	<b>Total of Modification Approved:</b> \$ 531,486
	<b>Original Complete Date:</b>	8/31/22	<b>Pending Modification (including this action):</b> \$ 995,000
	<b>Current Est. Complete Date:</b>	3/31/23	<b>Current Contract Value (with this action):</b> \$ 6,841,346
7.	<b>Contract Administrator:</b> Aielyn Dumaua		<b>Telephone Number:</b> (213) 922-7320
8.	<b>Project Manager:</b> Maral Minasian		<b>Telephone Number:</b> (213) 922-6762

**A. Procurement Background**

This Board Action is to approve Modification No. 11 to Contract No. OP962800003367 with Nationwide Environmental Services, a Division of Joe's Sweeping, Inc. (Nationwide) to provide power sweeping services at all Metro transit facilities including bus divisions, terminals, busways, railroad trackways, layover areas, rail divisions, and train/bus stations park-and-ride.

This contract modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm-fixed unit rate.

In June 2018, Metro awarded a three-year contract to Nationwide to provide power sweeping services.

Refer to Attachment B – Contract Modification/Change Order Log.

**B. Cost/Price Analysis**

The recommended price has been determined to be fair and reasonable based on price analysis and technical analysis. Negotiated rates for the extended term are lower than current market rates for similar services. Therefore, the recommended increase in contract authority is in the best interest of Metro.

<b>Proposed Amount</b>	<b>Metro ICE</b>	<b>Modification Amount</b>
\$995,000	\$995,000	\$995,000