



June 2019 Metro Technical Advisory Committee (TAC) Appeals
Sorted by Agency

PROJ #	AGENCY	PROJECT TITLE	FUND SOURCE	PROG YR(S)	TOTAL METRO PROG \$	LAPSING FUND YR(S)	PROG \$ SUBJECT TO LAPSE (000')	TOTAL YRS EXT	REASON FOR APPEAL	TAC RECOMMENDATION	METRO RESPONSE
1	F3607 Arcadia	ARCADIA GOLD LINE STATION PEDSTRIAN LINKAGE PROJECT	CMAQ	2016	1,546	2016	1,546	1	Did not meet Lapsing Policy	One-year extension to June 30, 2020.	Concur with TAC recommendation.
2	F5508 Burbank	LOS ANGELES RIVER BRIDGE	CMAQ	2016 2017	680	2016 2017	680	1	Did not meet Lapsing Policy	One-year extension to June 30, 2020.	Concur with TAC recommendation.
3	F5108 Commerce	GARFIELD AVENUE/WASHINGTON BOULEVARD MULTIMODAL INTERSECTION	PC25	2016 2017	538	2016 2017	516	1	Did not meet Lapsing Policy	One-time 20-month extension to February 28, 2021 to complete the project.	Concur with TAC recommendation.
4	F5114 Downey	TELEGRAPH ROAD TRAFFIC THROUGHPUT AND SAFETY ENHANCEMENT	RSTP	2015 2016 2017	2,787	2015 2016 2017	2,787	2	Did not meet Lapsing Policy	One-year extension to June 30, 2020 to complete right-of-way certification and receive E-76 authorization to proceed for	Concur with TAC recommendation.
5	F7118 Downey	FLORENCE AVE. BRIDGE OVER SAN GABRIEL RIVER	CMAQ	2016 2017	1,917	2016 2017	1,917	1	Did not meet Lapsing Policy	One-year extension to June 30, 2020. Project Sponsor must provide an update at the 2020 TAC appeals and demonstrate full project funding.	Concur with TAC recommendation.
6	F5705 El Monte	SHARED PARKING PROGRAM/SMART PARKING DETECTION SYSTEM	LTF	2016 2017	316	2016 2017	316	1	Did not meet Lapsing Policy	One-time 20-month extension to February 28, 2021 to complete the project.	Concur with TAC recommendation.
7	F1129 Los Angeles	WIDENING SAN FERNANDO RD AT BALBOA RD	CMAQ	2009 2010	1,061	2010	849	7	Did not meet Lapsing Policy	One-year extension to June 30, 2020 to secure full project funding and receive E-76 authorization to proceed for construction.	Concur with TAC recommendation.
8	F1612 Los Angeles	CENTURY CITY URBAN DESIGN AND PEDESTRIAN CONNECTION PLAN	CMAQ	2009 2011	\$ 1,605	2011	\$ 1,308	8	Did not meet Lapsing Policy	One-year extension to June 30, 2020 to obtain environmental clearance, complete design, right-of-way certification and receive E-76 authorization to proceed for construction.	Concur with TAC recommendation.

PROJ #	AGENCY	PROJECT TITLE	FUND SOURCE	PROG YR(S)	TOTAL METRO PROG \$	LAPSING FUND YR(S)	PROG \$ SUBJECT TO LAPSE (000')	TOTAL YRS EXT	REASON FOR APPEAL	TAC RECOMMENDATION	METRO RESPONSE	
9	F3514	Los Angeles	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT	CMAQ	2013 2014 2015	4,416	2014 2015	2,684	3	Did not meet Lapsing Policy & Status Update per May 2018 TAC Appeal	One-year extension to June 30, 2020. Project Sponsor must provide an update at the 2020 TAC appeals and demonstrate full project funding.	Concur with TAC recommendation.
10	F3721	Los Angeles	ANGELS WALK SILVERLAKE	LTF	2013 2014 2015 2017	675	2013 2014 2015 2017	635	4	Did not meet Lapsing Policy	One-time 20-month extension to February 28, 2021 to complete the project.	Concur with TAC recommendation.
11	F5519	Los Angeles	BICYCLE FRIENDLY STREETS	CMAQ	2015 2016	586	2015 2016	586	2	Did not meet Lapsing Policy	One-year extension to June 30, 2020. Project Sponsor must provide an update at the 2020 TAC	Concur with TAC recommendation.
12	F3139	Manhattan Beach	SEPULVEDA BLVD BRIDGE WIDENING PROJECT	RSTP	2012 2013 2014	6,813	2012 2013 2014	5,373	4	Did not meet Lapsing Policy & Status Update per May 2018 TAC Appeal	One-year extension to June 30, 2020 to complete right-of-way certification and receive E-76 authorization to proceed for	Concur with TAC recommendation.
13	F3502	Redondo Beach	REDONDO BEACH BICYCLE TRANSPORTATION PLAN IMPLEMENTATION	CMAQ	2016	1,559	2016	1,559	1	Did not meet Lapsing Policy	One-year extension to June 30, 2020. Project Sponsor must provide an update at the 2020 TAC	Concur with TAC recommendation.
14	F7119	San Marino	HUNTINGTON DRIVE MULTIMODAL CAPACITY ENHANCEMENTS	PC25	2016 2017	939	2016 2017	939	1	Did not meet Lapsing Policy	City declined to appeal. Letter dated June 3, 2019 requesting to cancel the project.	No further action is needed.