

ATTACHMENT B

CONTRACT MODIFICATION/CHANGE ORDER LOG

**ANTI-GRAFFITI FILM MAINTENANCE AND REPLACEMENT SERVICES AND
ETCHED GLASS REPAIR SERVICES / OP33673132**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Attachment A – Added new locations	Approved	8/1/16	\$31,983
2	Revised Statement of Work and Extended the Period of Performance through 2/3/17	Approved	9/28/16	\$397,280
3	Exercise Option Year One and Year Two	Pending	Pending	\$2,608,884
	Modification Total:			\$3,038,147
	Original Contract		10/24/13	\$3,913,326
	Total:			\$6,951,473