

CONTRACT MODIFICATION/CHANGE ORDER LOG

WEST SANTA ANA BRANCH TRANSIT CORRIDOR/AE5999300

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Addition of a travel demand model review and calibration of six main tasks.	Approved	11/21/2017	\$252,166
2	Environmental review and technical analysis on the three northern alignments in the Draft EIR/EIS for the West Santa Ana Branch Transit Corridor.	Pending	5/24/2018	\$2,760,752
	Modification Total:			\$3,012,918
	Original Contract:	9/26/2016		\$9,392,326
	Total:			\$12,405,244