

CONTRACT MODIFICATION/CHANGE LOG

TRANSIT COMMUNITY POLICING SERVICES/PS2610LASD

Mod No.	Description	Status (approved or pending)	Date	\$ Amount
1	Provide additional law enforcement personnel for the Metro Gold Line Eastside extension.	Approved	12/10/09	\$2,895,460
1-A	Threat Interdiction Unit (TIU) - grant funded	Approved	12/10/09	\$943,216
2	Funding for the period July 1, 2010 through June 30, 2011, the second year of the base contract.	Approved	7/22/10	\$62,937,004
3	Funding for the period July 1, 2011 through July 31, 2011.	Approved	6/22/11	\$5,470,211
4	Funding for the period August 1, 2011 through September 30, 2011. In addition, LASD shall provide specified Access Services in the amount of \$227,461 for the period July 1, 2011 through June 30, 2012	Approved	8/4/11	\$11,167,883
5	Funding for the period October 1, 2011 through October 31, 2011	Approved	9/22/11	\$5,470,211
6	Funding for November 1, 2011 through June 30, 2012, the remaining portion of the third year of the base contract	Approved	11/1/11	\$58,844,951
7	Item D of Article 20, Standards of Performance of the MOU was revised to allow LASD assigned personnel to complete "Patrol Training" at Metro	Approved	8/1/12	\$0

Mod no.	Description	Status (approved or pending)	Date	\$ Amount
8	Exercise Option No. 1 to extend the period of performance from July 1, 2012 through June 30, 2013 and increase contract value. <i>Note: Board approval was for \$80,622,796 but MOD 8 was issued in the reduced amount of \$80,325,626</i>	Approved	8/1/12	\$80,325,626
9	Exercise Option 2 to extend the period of performance from July 1, 2013 through June 30, 2014 and provide dedicated law enforcement staff for the TAP program.	Approved	9/1/13	\$83,855,638
10	Extend the term of the MOU for 6 months from July 1, 2014 through December 31, 2014	Approved	6/5/14	\$44,443,488
11	Extended the term of the MOU for 6 months from January 1, 2015 through June 30, 2015	Approved	1/1/15	\$44,443,488
12	Extended term of the MOU for one year from July 1, 2015 through June 30, 2016 and provided additional law enforcement personnel for the Gold Line and Expo Line extensions.	Approved	7/1/15	\$102,851,601
13	Six-month extension of the term of the MOU from July 1, 2016 through December 31, 2016	Pending	5/19/16	\$56,296,146
	Modification 1 thru 13 Total:			\$559,944,923
	Original Contract:			\$ 65,921,937
	Total:			\$625,866,860