

PROCUREMENT SUMMARY

ENGINEERING SUPPORT FOR BUS AND RAIL MAINTENANCE SERVICES /
PS46172000

1.	Contract Number: PS46172000		
2.	Contractor: Gannett Fleming Transit & Rail Systems		
3.	Work Description: Exercise Option Year 2 for On-Call Engineering Support Services in support of Maintenance of Way projects.		
4.	Contract Work Description: On-Call Engineering Support Services in support of Maintenance of Way projects.		
5.	The following data is current as of: February 16, 2021		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	April 26, 2018	Contract Award Amount: \$16,000,000
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: \$5,000,000
	Original Complete Date:	April 26, 2020	Pending Modifications (including this action): \$5,000,000
	Current Est. Complete Date:	April 26, 2021	Current Contract Value (with this action): \$26,000,000
7.	Contract Administrator: Victor Zepeda		Telephone Number: (213) 922-1458
8.	Project Manager: Rudy Loera		Telephone Number: (213) 617-6225

A. Procurement Background

This Board Action is to authorize the CEO to execute Contract Modification No. 5 to Contract No. PS46172000, with Gannett Fleming Transit & Rail Systems, to exercise option year two to continue providing engineering support for bus and rail maintenance services, extending the period of performance through April 26, 2022.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is task order-based/firm fixed price.

On April 26, 2018, the Board approved a two-year base, and three, one-year options, Contract No. PS46172000 (File #2018-0061, Agenda Number 30) to provide on-call engineering support services on a task order basis with Gannett Fleming Transit & Rail Systems, in the total base not-to-exceed amount of \$16,000,000.

Further, in December 2019, the Board approved exercising the first option year that extended the period of performance from April 2020 to April 2021 and increased the

not to exceed Contract Value from \$16,000,000 to \$21,000,000 (File #2019-0728, Agenda Number 23).

Refer to Attachment C, Contract Modification/Change Order Log.

B. Cost/Price Analysis

All future task orders and contract modifications will be determined to be fair and reasonable in accordance with Metro's Acquisition Policy at the time of issuance and award.