

CONTRACT MODIFICATION/CHANGE ORDER LOG

HEAVY RAIL VEHICLE OVERHAUL AND CRITICAL COMPONENT
REPLACEMENT PROGRAM/A650-2015

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Exercise Option to overhaul 18 additional A650 HRV married pairs	Approved	10.26.17	\$18,271,818
2	Add MFSS to A650 HRV OCCRP	Pending	09.28.18	\$10,355,000
	Modification Total:			\$28,626,818
	Original Contract:			\$54,698,676
	Total:			\$83,325,494