

ATTACHMENT B

CONTRACT MODIFICATION/CHANGE ORDER LOG

**ANTI-GRAFFITI FILM MAINTENANCE AND REPLACEMENT SERVICES /
OP33673132**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Attachment A – Added new locations	Approved	8/1/16	\$31,983
2	Exercise Option Year One and Year Two	Pending	Pending	\$2,608,884
	Modification Total:			\$2,640,867
	Original Contract		10/24/13	\$3,913,326
	Total:			\$6,554,193