

ATTACHMENT B

**CONTRACT MODIFICATION/CHANGE ORDER LOG
METRO RED LINE SCADA REPLACEMENT
OP39603035**

Mod No.	Description	Status (approved or pending)	Date	\$ Amount
1	Integration of Foothill and EXPO II Light Rail Extension	Approved	07/14/14	\$2,914,575
2	Administrative Change	Approved	11/14/14	\$0.00
3	Additions and deletions to SCADA Tech Specs	Approved	06/19/15	\$1,463,555
4	Metro Green Line/Crenshaw Line/LAX Light Rail SCADA Integration	Approved	09/22/16	\$4,994,515
	Modification Total:			\$9,372,645
	Original Contract	Approved	11/28/13	\$6,178,383
	Total			\$15,551,028