

ATTACHMENT A

07-210624 --- SR-71 South Segment

CCO NO.	CCO DESCRIPTION	CCO AMOUNT	APPROVAL DATE
1	<i>Maintain Traffic</i>	\$ 500,000.00	05/03/21
2	<i>Maintain Existing and Temporary Electrical Systems</i>	\$ 85,000.00	05/03/21
3	<i>Partnering</i>	\$ 65,000.00	05/13/21
4	<i>Establish DRB</i>	\$ 40,000.00	05/19/21
5	<i>Structures- Change W8 Spiral to #3 Spiral CIDH Piles</i>	\$ -	08/11/21
6	<i>Structures- Replacing Section 46-1.01A Special Provisions</i>	\$ -	08/12/21
7	<i>Additional SWPPP</i>	\$ 20,000.00	08/13/21
8	<i>QEW to Hold SCE Power Poles</i>	\$ 49,000.00	09/20/21
9	<i>Provided Specialized Hazardous Waste Contractor</i>	\$ 40,000.00	09/21/21
10	<i>Remove Buried Manmade Objects</i>	\$ 50,000.00	09/21/21
11	<i>Temporary Stormwater Diversion Plan (Rev</i>		
12	<i>Remove HOA Wall and Trees</i>	\$ 50,000.00	10/15/21
13	<i>DS 11-7 Realignment</i>		
14	<i>NSSP- Build RCB Rainy Season</i>		
15	<i>Sewer Siphon Structure Plan (Unilateral)</i>	\$ -	11/15/21
16	<i>Illegal Dumping</i>	\$ 40,000.00	10/20/21
17	<i>Contaminated Soil Disposal</i>	\$ 4,500,000.00	
18	<i>Remove Buried Manmade (CTPB)</i>	\$ 50,000.00	
<u>TOTAL OF ALL ABOVE-LISTED CCO's</u>		\$ 5,489,000.00	