

**ATTACHMENT B**

**CONTRACT MODIFICATION/CHANGE ORDER LOG**

**ENVIRONMENTAL WASTE HANDLING AND ENVIRONMENTALLY RELATED  
CONSTRUCTION SERVICES/EN077**

<b>Mod. no.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1.	Administrative Terms and Conditions	Approved	11/16/14	\$0.00
2.	Retention Reduction Per Contract Code Section 7201	Approved	12/22/13	\$0.00
3.	Add Subcontractors Trip Span & BTI	Approved	11/21/13	\$0.00
4.	No Cost Period of Performance Extension 8/14/14 to 9/30/14	Approved	8/5/14	\$0.00
5.	No Cost Period of Performance Extension 10/01/14 to 3/31/15	Approved	9/26/14	\$0.00
6.	No Cost Period of Performance Extension 3/31/15 to 6/30/15	Approved	3/11/15	\$0.00
7.	No Cost Period of Performance Extension 6/30/15 to 12/31/15	Approved	5/15/15	\$0.00
8.	No Cost Period of Performance Extension 01/01/15 to 6/30/16	Approved	9/24/15	\$0.00
9.	No Cost Period of Performance Extension 7/01/16 to 12/31/16	Approved	3/14/16	\$0.00
10.	No Cost Period of Performance Extension 1/01/17 to 6/30/17	Approved	9/29/16	\$0.00
11	Add funds for continuing and additional Environmental Hazardous Materials and Construction Services	Pending		<b>\$3,255,000</b>
				<b>(Total for this mod.)</b>
	<b>Modification Total:</b>			<b>\$3,255,000</b>
	<b>Original Contract:</b>			<b>\$38,000,000</b>
	<b>Total:</b>			<b>\$41,255,000</b>