

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or statedelay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
FY 2016-17 CALL FOR PROJECTS EXTENSION LIST  
AS OF JUNE 30, 2017  
(\$000)

PROJ ID#	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING PROG YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG/A LLOC \$	AMOUNT SUBJECT TO LAPSE	REC'D EXT MONTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE
F3507	BALDWIN PARK	SOUTH BALDWIN PARK COMMUTER BIKEWAY PROJECT	LTF	2014 2015	\$ 484	\$ -	\$ 484	20	3	2/28/2019
F7414	BALDWIN PARK	CLEAN FUEL BUSES FOR THE BALDWIN PARK TRANSIT SERVICE	CMAQ	2015	1,150	-	330	12	1	6/30/2018
F3313	BURBANK	BURBANK-GLENDALE TRAFFIC SYSTEM COORDINATION	PC25	2015	1,019	366	653	20	3	2/28/2019
F3509	BURBANK	BURBAK CHANNEL BIKEWAY REGIONAL GAP CLOSURE	CMAQ	2015	2,721	254	2,467	12	1	6/30/2018
F1204	CALTRANS	118 FREEWAY WESTBOUND OFF-RAMP AT TAMPA AVE	PC25	2010 2011 2012 2013	683	-	683	20	3	2/28/2019
F3175	CULVER CITY	CULVER BOULEVARD REALIGNMENT PROJECT	PC25	2014 2015	2,856	-	2,856	20	1	2/28/2019
F3318	CULVER CITY	TRAFFIC MONITORING AND SURVEILLANCE SYSTEM GAP CLOSURE	PC25	2015	2,438	648	1,790	20	3	2/28/2019
F5114	DOWNEY	TELEGRAPH ROAD TRAFFIC THROUGHPUT AND SAFETY ENHANCEMENT	RSTP	2015	2,787	-	419	12	1	6/30/2018
F3125	EL MONTE	RAMONA CORRIDOR TRANSIT CENTER ACCESS PROJECT	CMAQ	2014 2015	7,651	1,121	6,530	12	1	6/30/2018
F5125	EL MONTE	RAMONA BOULEVARD & VALLEY BOULEVARD INTERSECTION IMPROVEMENT	PC25	2015 2016	1,568	-	96	24	1	6/30/2019
F7405	GARDENA	PURCHASE OF ALTERNATIVE FUEL REPLACEMENT BUSES	CMAQ	2015	2,145	-	2,145	12	1	6/30/2018
F5101	HAWTHORNE	EL SEGUNDO BOULEVARD IMPROVEMENT PROJECT	PC25	2015 2016	3,849	233	262	24	1	6/30/2019
MR314.01	I-5 CONSORTIUM CITIES JPA	I-5 PRE CONSTRUCTION MITIGATION FINAL PHASE	MR	2014	14,168	13,846	322	20	3	2/28/2019
F5100	INDUSTRY	SR 57/60 CONFLUENCE, GRAND AVENUE AT GOLDEN SPRINGS DRIVE	PC25	2015 2016	6,728	-	838	24	1	6/30/2019
F1106	INGLEWOOD	LA BREA AVE. INTERSECTION IMPROVEMENTS	PC25	2009	1,082	962	105	20	3	2/28/2019
F5803	LANCASTER	AVENUE I CORRIDOR IMPROVEMENTS, 20TH ST W TO 10TH ST W	LTF	2015	372	8	364	12	1	6/30/2018
F3112	LAWNDALE	INGLEWOOD AVE CORRIDOR WIDENING PROJECT	PC25	2014 2015	1,314	76	1,238	20	1	2/28/2019
F1528	LONG BEACH	SAN GABRIEL RIVER BIKE PATH GAP CLOSURE AT WILLOW STREET	CMAQ	2012	783	92	691	12	1	6/30/2018
F1649	LONG BEACH	WILLOW STREET PEDESTRIAN IMPROVEMENT PROJECT	CMAQ	2012	2,180	374	1,806	12	1	6/30/2018
F7117	LONG BEACH	REDONDO AND ANAHEIM INTERSECTION IMPROVEMENTS	PC25	2015	742	17	725	20	1	2/28/2019

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or statedelay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
FY 2016-17 CALL FOR PROJECTS EXTENSION LIST  
AS OF JUNE 30, 2017  
(\$000)

PROJ ID#	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING PROG YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG/A LLOC \$	AMOUNT SUBJECT TO LAPSE	REC'D EXT MONTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE
F7313	LONG BEACH	LONG BEACH'S METRO BLUE LINE SIGNAL PRIORITIZATION	PC25	2015	993	169	824	12	1	6/30/2018
8086	LA CITY	NORTH SPRING STREET BRIDGE WIDENING AND REHABILITATION	RSTP	2008	9,098	3,245	5,853	12	3	6/30/2018
F1609	LA CITY	MAIN STREET BUS STOP AND PEDESTRIAN IMPROVEMENTS	CMAQ	2013	658	130	528	12	1	6/30/2018
F1612	LA CITY	CENTURY CITY URBAN DESIGN AND PEDESTRIAN CONNECTION PLAN	CMAQ	2009 2011	1,605	-	1,605	12	1	6/30/2018
F1615	LA CITY	EASTSIDE LIGHT RAIL PEDESTRIAN LINKAGE	CMAQ	2009 2010	2,392	320	2,072	12	1	6/30/2018
F1630	LA CITY	WASHINGTON BLVD TRANSIT ENHANCEMENTS	RSTP	2011	1,671	286	1,385	12	1	6/30/2018
F1708	LA CITY	HOLLYWOOD INTEGRATED MODAL INFORMATION SYSTEM	CMAQ	2009 2010 2011	1,682	274	1,408	12	1	6/30/2018
F3146	LA CITY	HIGHLAND AVENUE WIDENING- ODIN STREET TO FRANKLIN AVENUE	CMAQ	2014 2015	3,773	-	3,773	12	1	6/30/2018
F3314	LA CITY	INTELLIGENT TRANSPORTATION SYSTEM (ITS) COMMUNICATION SYSTEM	CMAQ	2013 2014 2015	4,394	-	4,394	12	1	6/30/2018
F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT (LRTP PROGRAM)	CMAQ	2014 2015	4,416	1,732	2,684	12	1	6/30/2018
F3631	LA CITY	WESTLAKE MACARTHUR PARK PEDESTRIAN IMPROVEMENT PROJECT	CMAQ	2014 2015	1,339	268	1,071	12	1	6/30/2018
F3632	LA CITY	WESTERN AVE BUS STOP & PEDESTRIAN IMPROVEMENT PROJECT	CMAQ	2013 2014	1,178	236	942	12	1	6/30/2018
F3640	LA CITY	LANI - EVERGREEN PARK STREET ENHANCEMENT PROJECT	CMAQ	2013 2014 2015	844	-	844	12	1	6/30/2018
F3653	LA CITY	PASADENA AVE PED CONNECTION TO GOLD LINE HERITAGE SQ STATION	CMAQ	2014 2015	2,053	200	1,853	12	1	6/30/2018
F3726	LA CITY	FIRST AND LAST MILE TRANSIT CONNECTIVITY OPTIONS	CMAQ	2012 2013 2014	580	88	492	12	1	6/30/2018
F5121	LA CITY	BALBOA BOULEVARD WIDENING AT DEVONSHIRE STREET	RSTP	2015	1,208	-	109	12	1	6/30/2018
F5519	LA CITY	BICYCLE FRIENDLY STREETS (BFS)	CMAQ	2015	586	-	387	12	1	6/30/2018
F1617	LA CITY	HOLLYWOOD PEDESTRIAN/TRANSIT CROSSROADS PHASE II	RSTP	2010 2012	619	-	619	12	1	6/30/2018
F3311	LA COUNTY	INFORMATION EXCHANGE NETWORK PHASE III	CMAQ	2013 2014 2015	2,391	1,411	980	12	1	6/30/2018
F5111	LA COUNTY	COLIMA ROAD - CITY OF WHITTIER LIMITS TO FULLERTON ROAD	CMAQ	2015	4,423	-	4,423	12	1	6/30/2018

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or statedelay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
FY 2016-17 CALL FOR PROJECTS EXTENSION LIST  
AS OF JUNE 30, 2017  
(\$000)

PROJ ID#	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING PROG YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG/A LLOC \$	AMOUNT SUBJECT TO LAPSE	REC'D EXT MONTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE
F5115	LA COUNTY	AVENUE L ROADWAY WIDENING PROJECT	RSTP	2015	4,797	-	4,797	12	1	6/30/2018
F3139	MANHATTAN BEACH	SEPULVEDA BOULEVARD BRIDGE WIDENING PROJECT	RSTP	2012 2013 2014	6,813	1,440	5,373	12	1	6/30/2018
F7400	MONTEREY PARK	CLEAN FUEL BUS REPLACEMENTS	LTF	2015 2016	1,230	274	956	24	1	6/30/2019
F3107	PALMDALE	AVENUE S WIDENING PHASE II	PC25	2015	6,614	3,570	3,044	20	3	2/28/2019
F3301	PASADENA	METRO GOLD LINE AT-GRADE CROSSING MOBILITY ENHANCEMENTS	CMAQ	2015	1,356	-	1,356	12	1	6/30/2018
F3302	PASADENA	INTELLIGENT TRANSPORTATION SYSTEM (ITS) PHASE III	PC25	2014 2015	4,325	281	4,044	20	3	2/28/2019
F7422	PASADENA	PASADENA REPLACEMENT AND ADDED CAPACITY OF CLEAN FUEL BUSES	CMAQ	2015	1,056	-	742	12	1	6/30/2018
F1165	PORT OF LONG BEACH	I-710/GERALD DESMOND BRIDGE GATEWAY (DESMOND REPLACEMENT)	PC25	2013	17,306	13,921	3,385	20	3	2/28/2019
F3503	PORT OF LONG BEACH	LONG BEACH SOUTH WATERFRONT BIKE PATH GAP CLOSURE	CMAQ	2013 2014 2015	708	-	708	12	1	6/30/2018
F3428	REDONDO BEACH	REDONDO BEACH INTERMODAL TRANSIT CENTER	CMAQ	2013 2014	1,200	-	1,200	12	1	6/30/2018
F1168	SANTA CLARITA	VIA PRINCESSA EXTENSION-GOLDEN VALLEY ROAD TO RAINBOW GLEN	PC25	2015	11,577	-	11,577	20	1	2/28/2019
F3300	SANTA CLARITA	ITS PHASE IV INTERCONNECT GAP CLOSURE AND SIGNAL SYNCH	PC25	2015	3,032	445	2,587	20	3	2/28/2019
F7404	SANTA CLARITA	VISTA CANYON REGIONAL TRANSIT CENTER	PC10	2015	2,809	90	2,719	12	1	6/30/2018
F3505	SANTA MONICA	BIKE NETWORK LINKAGES TO EXPOSITION LIGHT RAIL	CMAQ	2013 2014 2015	2,057	-	2,057	12	1	6/30/2018
F3312	TORRANCE	CITY OF TORRANCE ITS & TRAFFIC IMPROVEMENTS	PC25	2015	967	529	438	20	3	2/28/2019
F3807	WHITTIER	GREENWAY TRAIL DIRECTIONAL SIGNAGE & SCENIC BEAUTIFICATION	LTF	2015	555	470	85	20	3	2/28/2019
<b>TOTAL</b>					<del>\$ 168,445</del>	<del>\$ 47,288</del>	<del>\$ 105,626</del>			
					<b>\$ 169,025</b>	<b>\$ 47,376</b>	<b>\$ 106,118</b>			