

PROCUREMENT SUMMARY

WEST SANTA ANA BRANCH TRANSIT CORRIDOR COMMUNITY PARTICIPATION
PROGRAM / PS2492300

1.	Contract Number: PS2492300		
2.	Contractor: Arellano Associates, LLC		
3.	Mod. Work Description: Continue implementing outreach services as part of the Community Participation Program for the environmental review and clearance of the West Santa Ana Branch Transit Corridor Project (WSAB).		
4.	Contract Work Description: Outreach services as part of the Community Participation Program for WSAB.		
5.	The following data is current as of: October 16, 2018		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	9/26/16	Contract Award Amount: \$492,893
	Notice to Proceed (NTP):	9/26/16	Total of Modifications Approved: \$429,310
	Original Complete Date:	9/25/20	Pending Modifications (including this action): \$1,324,503
	Current Est. Complete Date:	9/25/20	Current Contract Value (with this action): \$2,246,706
7.	Contract Administrator: Lily Lopez		Telephone Number: (213) 922-4639
8.	Project Manager: Teresa Wong		Telephone Number: (213) 922-2854

A. Procurement Background

This Board Action is to approve Contract Modification No. 2 issued to augment the Community Participation Program to continue implementing focused outreach services to the corridor communities in support of the environmental documents for the WSAB Transit Corridor Project.

This Contract Modification was processed in accordance with Metro's Acquisition Policy and the contract type is firm fixed price. All other terms and conditions remain in effect.

On September 26, 2016, the Board approved award of firm fixed price Contract No. PS2492300 to Arellano Associates, LLC in the amount of \$492,893 to perform the environmental clearance study community outreach for the WSAB Transit Corridor pending passage of Measure M.

Refer to Attachment B – Contract Modification/Change Order Log for modifications issued to date.

B. Cost Analysis

The recommended price has been determined to be fair and reasonable based upon an independent cost estimate, cost analysis, and the technical analysis.

Proposal Amount	Metro ICE	Negotiated Amount
\$1,324,503	\$1,309,070	\$1,324,503