

CONTRACT MODIFICATION/CHANGE ORDER LOG

GRAFFITI ABATEMENT, LANDSCAPE AND IRRIGATION MAINTENANCE, AND
TRASH AND VEGETATION REMOVAL SERVICES / REGIONS 1 - 4

REGION 1 – OP3569100			
Mod. No.	Description	Date	Amount
1.	Add locations to Attachment A – List of Locations	1/26/16	\$29,915.50
2.	Add location to Attachment A – List of Locations	5/27/16	\$0
3.	Provide for one-time clean-up project	9/22/17	\$49,979.00
4.	Exercise Option Year One extend the period of performance	7/12/18	\$5,462,340.00
5	Exercise Option Year Two extend the period of performance	PENDING	\$5,462,340.00
	Modification Total:		\$11,004,574.50
	Original Contract:	9/24/15	\$16,542,520.00
	Total Contract Value:		\$27,547,094.50

REGION 2 – OP3635700			
Mod. No.	Description	Date	Amount
1.	Add Gold Line Extension	3/30/16	\$2,270,905.00
2.	Add location to Attachment A – List of Locations	6/2/16	\$0
3.	Exercise Option Year One extend the period of performance	7/10/18	\$5,236,104.00
4	Exercise Option Year Two extend the period of performance	PENDING	\$5,497,331.00
	Modification Total:		\$13,004,340.00
	Original Contract:	9/24/15	\$12,599,235.00
	Total Contract Value:		\$25,603,575.00

REGION 3 – OP3569500			
Mod. No.	Description	Date	Amount
1.	Add Expo Line Extension	5/11/16	\$3,551,658.00
2.	Exercise Option Year One extend the period of performance	7/10/18	\$6,972,648.00
3	Add location to Attachment A – List of Locations	10/10/18	\$473,637.00
4	Add location to Attachment A – List of Locations	10/10/18	\$215,495.00
5	Add location to Attachment A – List of Locations	10/10/18	\$175,890.00
6	Exercise Option Year Two extend the period of performance	PENDING	\$7,148,538.00
	Modification Total:		\$18,537,866.00
	Original Contract:	9/24/15	\$16,863,892.00
	Total Contract Value:		\$35,401,758.00

REGION 4 – OP3638300			
Mod. No.	Description	Date	Amount
1.	Revise Statement of Work	3/30/16	\$0
2.	Revise Statement of Work	10/1/16	\$0
3.	Add location to Attachment A – List of Locations	6/21/2017	\$38,250.00
4.	Exercise Option Year One extend the period of performance	7/6/18	\$4,141,657.00
5.	Add location to Attachment A – List of Locations	9/12/18	\$450,117.44
6.	Add location to Attachment A – List of Locations	9/12/18	\$180,626.00
7.	Exercise Contract Modification Authority	10/1/18	\$125,299.20
8	Exercise Option Year Two extend the period of performance	PENDING	\$4,688,234.16
	Modification Total:		\$9,624,183.80
	Original Contract:	9/24/15	\$11,996,937.00
	Total Contract Value:		\$21,621,120.80