

CONTRACT MODIFICATION/CHANGE ORDER LOG

OPERATION AND MAINTENANCE OF COMPRESSED NATURAL GAS FUELING
STATIONS Div 2, 8, 9 & 15 / OP125246000

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Add Division 13 O&M Services for CNG Fueling Stations	Pending		\$1,200,000
	Modification Total:			\$1,200,000
	Original Contract:			\$6,150,097
	Total:			\$7,350,097