

CONTRACT MODIFICATION/CHANGE ORDER LOG
OVERHEAD CATENARY SYSTEM INSPECTION TOOL/PS53079000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Additional Module for measuring wire.	Pending	Pending	\$275,700
	Modification Total:			\$275,700
	Original Contract:			\$391,974.23
	Total:			\$667,674.23