

ATTACHMENT C

CONTRACT MODIFICATION/CHANGE ORDER LOG

**METRO FREEWAY SERVICE PATROL
TOWING SERVICES FOR GENERAL PURPOSE LANES**

CONTRACT No. FSP2833200FSP14-24

BEAT No. 24

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance	Approved	5/26/2018	\$0.00
2	Period of Performance	Approved	8/28/2018	\$0.00
3	Period of Performance	Approved	12/21/2018	\$175,391.00
4	Add Funding and Period of Performance	Approved	5/23/2019	\$330,000.00
5	Period of Performance	Approved	8/30/2019	\$0.00
6	Period of Performance	Approved	9/27/2019	\$0.00
7	Period of Performance	Approved	10/31/2019	\$0.00
8	Period of Performance	Approved	11/27/2019	\$0.00
9	Add Funding and Period of Performance	Approved	12/20/2019	\$275,000.00
10	Service Reduction	Approved	4/6/2020	0.00
11	Add Funding and Period of Performance	Approved	5/12/2020	\$580,000.00
12	Add Funding and Period of Performance	Approved	11/9/2020	\$410,000.00
13	Add Funding and Period of Performance	Approved	7/1/2021	\$130,000.00
14	Add Funding and Period of Performance	Approved	2/9/2022	\$460,000.00
15	Service Increase	Approved	4/12/2022	0.00
16	Add Funding and Period of Performance	Approved	9/16/2022	\$582,000.00
17	Add Funding and Extend period of performance for up to five (5) months.	Pending	Pending	\$710,000.00
	Modification Total:			\$3,652,391.00
	Original Contract:			\$1,753,911 .00
	Total:			\$5,406,302.00

CONTRACT No. FSP3470600B29**BEAT No. 29**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Service Reduction	Approved	4/24/2020	\$0.00
2	Period of Performance	Approved	4/27/2020	\$0.00
3	Service Reduction	Approved	7/2/2020	\$0.00
4	Add Funding and Period of Performance	Approved	11/17/2020	\$170,000.00
5	Add Funding and Period of Performance	Approved	7/1/2021	\$175,000.00
6	Add Funding and Period of Performance	Approved	3/3/2022	\$350,000.00
7	Service Increase	Approved	4/20/2022	\$0.00
8	Add Funding and Period of Performance	Approved	8/31/2022	438,000.00
9	Add Funding and Extend period of performance for up to five (5) months.	Pending	Pending	\$495,000.00
	Modification Total:			\$1,628,000.00
	Original Contract:			\$3,012,024.00
	Total:			\$4,640,024.00

CONTRACT No. FSP2842100FSP14-42**BEAT No. 42**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance	Approved	7/10/2018	\$0.00
2	Add Funding and Period of Performance	Approved	12/21/2018	\$175,566.00
3	Add Funding and Period of Performance	Approved	8/27/2019	\$585,000.00
4	Service Reduction	Approved	3/31/2020	\$0.00
5	Add Funding and Period of Performance	Approved	7/31/2020	\$100,000.00

6	Add Funding and Period of Performance	Approved	11/17/2020	\$345,000.00
7	Add Funding and Period of Performance	Approved	7/1/2021	\$205,000.00
8	Add Funding and Period of Performance	Approved	3/3/2022	\$350,000.00
9	Service Increase	Approved	4/20/2022	\$0.00
10	Add Funding and Period of Performance	Approved	8/31/2022	\$438,000.00
11	Add Funding and Extend period of performance for up to five (5) months.	Pending	Pending	\$275,000.00
	Modification Total:			\$2,473,566.00
	Original Contract:			\$1,765,665.00
	Total:			\$4,239,231.00

CONTRACT No. FSP5769100B61
BEAT No. 61

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Adjustment of Service Start Date	Approved	4/1/2017	\$0.00
2	Service Reduction	Approved	4/3/2020	\$0.00
3	Period of Performance	Approved	3/2/2022	\$0.00
4	Service Increase	Approved	4/20/2022	\$0.00
5	Service Increase	Approved	4/26/2022	\$0.00
6	Add Funding	Approved	1/9/2023	\$474,102.00
7	Add Funding and Extend period of performance for up to five (5) months.	Pending	Pending	\$3,165,000.00
	Modification Total:			\$3,639,102.00
	Original Contract:			\$4,741,020.00
	Total:			\$8,380,122.00