

## PROCUREMENT SUMMARY

FIRE-LIFE SAFETY SYSTEMS TESTING AND CERTIFICATION SERVICES /  
OP5766200

1.	<b>Contract Number:</b> OP5766200		
2.	<b>Contractor:</b> Link-Nilsen Corp.		
3.	<b>Mod. Work Description:</b> Additional funding to continue all mandated fire/life safety LAFD Reg 4 testing for the remainder of the contract base period.		
4.	<b>Contract Work Description:</b> Regulatorily mandated testing, repair and certification of Metro's fire/life safety equipment are performed on an on-going basis throughout Metro bus and rail facilities in accordance with the Los Angeles Fire Department Regulation 4.		
5.	<b>The following data is current as of:</b> 5/21/18		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	8/25/16	<b>Contract Award Amount:</b> \$1,388,558.00
	<b>Notice to Proceed (NTP):</b>	N/A	<b>Total of Modifications Approved:</b> \$235,337.90
	<b>Original Complete Date:</b>	9/15/19	<b>Pending Modifications (including this action):</b> \$1,360,000.00
	<b>Current Est. Complete Date:</b>	9/15/19	<b>Current Contract Value (with this action):</b> \$2,983,895.90
7.	<b>Contract Administrator:</b> Rommel Hilario		<b>Telephone Number:</b> (213) 922-4654
8.	<b>Project Manager:</b> Sean Roe		<b>Telephone Number:</b> (213) 922-6733

**A. Procurement Background**

This Board Action is to approve Contract Modification No. 3 issued in support of Facilities Maintenance to continue providing fire/life safety regulatory mandates testing, repair and certification services in accordance with LAFD Regulation 4. The Contract Modification increases the three-year base contract value by \$1,360,000, from \$1,623,895.90 to \$2,983,895.90.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is firm fixed unit rate.

On August 25, 2016, the Board approved a five-year contract, inclusive of two, one-year options, to Link-Nilsen Corp. to provide annual testing, calibration, repair, re-testing, and certification of water based fire suppression systems, simple and complex fire alarm panels, related sensors, systems and fire-life safety equipment at Metro.

(Refer to Attachment B – Contract Modification/Change Order Log)

**B. Cost/Price Analysis**

The recommended price has been determined to be fair and reasonable based upon an independent cost estimate (ICE), technical evaluation, and fact finding. The Prevailing Wage requirements are applicable to this contract, and labor rate contract remains unchanged.

<b>Proposed Amount</b>	<b>Metro ICE</b>	<b>Award Amount</b>
\$1,360,000	\$1,360,000	\$1,360,000