

CONTRACT MODIFICATION/CHANGE ORDER LOG

GLASS REPLACEMENT AND INSTALLATION SERVICES/OP1405120003367

Mod. No.	Description	Date	Amount
1.	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement, and installation services system-wide	5/31/21	\$ 100,000
2	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement, and installation services system-wide	8/16/21	\$ 900,000
3	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement, and installation services system-wide	3/31/22	\$ 900,000
4	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement, and installation services system-wide	PENDING	\$ 1,440,000
	Modification Total:		\$ 3,340,000
	Original Contract:	8/14/19	\$ 895,911
	Total Contract Value:		\$ 4,235,911