

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through February 2024)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	777	3.0
Purple Line Section 2	461	1.8
Purple Line Section 3	486	1.9
Division 20	170	0.7
Airport Metro Connector	31	0.1
Total Savings	2693	10.4