

**PROCUREMENT SUMMARY
DRONE SECURITY OBSERVATION SERVICES/PS118995000**

1.	Contract Number: PS118995000		
2.	Contractor: Flying Lion, Inc.		
3.	Mod. Work Description: Continue to support security monitoring, emergency response, infrastructure inspections, and aerial situational awareness across the Metro transit system, and extend the period of performance from July 22, 2027, through July 21, 2029.		
4.	Contract Work Description: Provide drone security observation services utilizing Unmanned Aircraft Systems (UAS), including equipment, trained operators, and operational support to support security monitoring, emergency response, infrastructure inspections, and aerial situational awareness across the Metro transit system.		
5.	The following data is current as of: 4/6/2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	7/22/24	Contract Award Amount: \$497,780
	Notice to Proceed (NTP):	N/A	Total of Modification Approved: \$0
	Original Complete Date:	7/21/27	Pending Modification (including this action): \$497,764
	Current Est. Complete Date:	7/21/29	Current Contract Value (with this action): \$995,544
	Contract Administrator: Britney Shedrick		Telephone Number: (213) 418-3313
	Project Manager: Nicholas Kappos		Telephone Number: (213) 922-4386

A. Procurement Background

This Board Action is to approve Contract Modification No. 2 to continue to support security monitoring, emergency response, infrastructure inspections, and aerial situational awareness across the Metro transit system and extend the period of performance from July 22, 2027, through July 21, 2029.

This Contract Modification will be processed in accordance with Metro’s Acquisition Policy, and the contract type is a firm-fixed unit rate.

A total of one modification has been issued to date.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost Analysis

The recommended fully burdened hourly rates have been determined to be fair and reasonable based on the Independent Cost Estimate (ICE), technical analysis, and cost analysis. The Independent Cost Estimate (ICE) is based on the original contract rates negotiated in 2024.

Proposed Amount	Metro ICE	Recommended Amount
\$497,764	\$497,764	\$497,764