

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through February 2025)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	872	3.4
Purple Line Section 2	559	2.2
Purple Line Section 3	486	1.9
Division 20	200	0.8
Airport Metro Connector	169	0.7
Total Savings	2916	11.3