

**CONTRACT MODIFICATION/CHANGE ORDER LOG**

**GRAFFITI ABATEMENT, LANDSCAPE AND IRRIGATION MAINTENANCE, AND TRASH AND VEGETATION REMOVAL SERVICES/  
REGION 2: OP3635700 & REGION 3: OP3569500**

**REGION 2 – PARKWOOD LANDSCAPE MAINTENANCE, INC.**

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1.	Graffiti abatement and trash and vegetation removal services will be expanded to include Metro Gold Line (Region 2)	<b>PENDING</b>	\$2,270,905
	<b>Modification Total:</b>		<b>\$2,270,905</b>
	<b>Original Contract:</b>	<b>11/15/15</b>	<b>\$12,599,235</b>
	<b>Total:</b>		<b>\$14,870,140</b>

**REGION 3 – WOODS MAINTENANCE SERVICES, INC.**

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1.	Graffiti abatement and trash and vegetation removal services will be expanded to include Expo Line (Region 3)	<b>PENDING</b>	\$3,551,658
	<b>Modification Total:</b>		<b>\$3,551,658</b>
	<b>Original Contract:</b>	<b>11/15/15</b>	<b>\$16,863,892</b>
	<b>Total:</b>		<b>\$20,415,550</b>