

CONTRACT MODIFICATION/CHANGE ORDER LOG
SEPULVEDA TRANSIT CORRIDOR ENVIRONMENTAL REVIEW
AND CONCEPTUAL ENGINEERING/AE67085000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Scope of Services to clarify Task 5 - DEIS and DEIR preparation circulation, review and approvals	Approved	11/30/20	\$0.00
2	Environmental review of three additional alternatives.	Pending	Pending	\$4,723,199
	Modification Total:			\$4,723,199
	Original Contract:	Approved		\$48,304,067
	Total:			\$53,027,266