

PROCUREMENT SUMMARY

FENCE REPAIR AND MAINTENANCE SERVICES/OP1788370008370

1.	Contract Number: OP1788370008370		
2.	Contractor: Deco Fence Co.		
3.	Mod. Work Description: Exercise two-year option		
4.	Contract Work Description: Repair and maintenance		
5.	The following data is current as of: 2/5/2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	5/27/2021	Contract Award Amount: \$2,290,068
	Notice to Proceed (NTP):	08/23/2021	Total of Modifications Approved: \$0
	Original Complete Date:	9/2/2024	Pending Modifications (including this action): \$1,654,560
	Current Est. Complete Date:	4/30/2028	Current Contract Value (with this action): \$3,944,628
7.	Contract Administrator: Ana Rodriguez		Telephone Number: 213-922-1076
8.	Project Manager: Ruben Cardenas		Telephone Number: 213-922-5932

A. Procurement Background

This Board Action is to approve Contract Modification No. 5 to exercise a two-year option in the Not-To-Exceed (NTE) amount of \$1,654,560, increasing the total NTE amount from \$2,290,068 to \$3,944,628 and extending the period of performance from May 1, 2026 to April 30, 2028.

This Contract Modification will be processed in accordance with Metro’s Acquisition Policy and the contract type is a firm fixed unit rate.

On May 27, 2021, the Board authorized the award of a firm fixed unit rate Contract No. OP1788370008370 to Deco Fence Co. to provide fence repair and maintenance services, effective August 2021, inclusive of a three-year base and one, two-year option.

Refer to Attachment B – Contract Modification/Change Order Log

B. Cost/Price Analysis

The recommended price of the option has been determined to be fair and reasonable based upon firm fixed unit rates that were evaluated and established as part of the current contract awarded in May of 2021. The Independent Cost Estimate (ICE) is based on the original negotiated contract rates.

Proposal Amount	Metro ICE	Negotiated Amount
NTE \$2,290,068	NTE \$2,290,068	NTE \$2,290,068