

**TASK ORDER LOG
METRO B AND D LINES UNINTERRUPTIBLE POWER SUPPLY (UPS)
BATTERIES/OP44570-2000B**

Task Order No.	Description	Status (approved or pending)	Date	Amount
1	Batteries for Hollywood/Highland UPS East, Vermont/Santa Monica UPS South, Union Station UPS East, Hollywood/Vine UPS West	Approved	1/31/19	\$764,506.00
2	Batteries for Wilshire/Western UPS East, Hollywood/Highland UPS West, Vermont/Beverly UPS South, Union Station UPS West	Approved	4/24/20	\$458,205.00
3	Batteries for Vermont/Santa Monica UPS North, 7th Metro Station UPS East	Approved	1/6/21	\$176,540.00
4	Task Order Canceled	-	-	-
5	Battery for Hollywood/Western UPS East	Approved	11/23/22	\$224,153.71
6	Batteries for Solar Drive UPS, North Hollywood UPS South, Civic Center UPS North	Approved	9/20/23	\$957,419.82
7	Batteries for Wilshire/Normandie UPS West, Pershing UPS North, Universal City Station UPS North	Approved	12/23/24	\$824,976.00
8	Task Order Canceled	-	-	-
9	Batteries for North Hollywood UPS North, Vermont/Sunset UPS North, Hollywood/Western UPS West, Wilshire/Normandie UPS East, Hollywood/Vine UPS East, Vermont/Beverly Stations UPS North	Pending	3/27/25	\$1,403,491.00
	TO Total:			\$4,809,291.53
	Original Contract:		11/13/18	\$2,244,000.00
	Options Total:			\$1,000,000.00
	CMA:			\$ 224,400.00
	Remaining CMA:			\$ 62,599.47