

**CONTRACT MODIFICATION/CHANGE ORDER LOG
METRO FREEWAY SERVICE PATROL**

CONTRACT NO. FS66316003-9 – SONIC TOWING - BEAT 9				
Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Reduction of Service Level	Approved	6/7/2021	\$0.00
2	Service Level Increase	Approved	4/27/2022	\$0.00
3	Period of Performance Extension and Increase Contract Price	Approved	5/7/2025	\$376,523.00
4	Period of Performance Extension and Increase Contract Price	Pending	Pending	\$373,000.00
	Modification Total:			\$749,523.00
	Original Contract:			\$3,765,230.00
	Total:			\$4,514,753.00

CONTRACT NO. FSP5768900B60 – FREEWAY TOWING, INC. - BEAT 60				
Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Adjustment of Service Start Date	Approved	4/1/2017	\$0.00
2	Reduction of Service Level	Approved	4/2/2020	\$0.00
3	Service Level Increase and No-cost, Period of Performance Extension	Approved	3/29/2022	\$0.00
4	Period of Performance Extension and Increase Contract Price	Approved	8/29/2022	\$3,008,000.00
5	Period of Performance Extension and Increase Contract Price	Pending	Pending	\$5,123,000.00
	Modification Total:			\$8,131,000.00
	Original Contract:			\$5,255,700.00
	Total:			\$13,386,700.00

CONTRACT NO. FSP5769100B61– ALL CITY TOW SERVICE - BEAT 61				
Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Adjustment of Service Start Date	Approved	4/1/2017	\$0.00
2	Reduction of Service Level	Approved	4/2/2020	\$0.00
3	Service Level Increase and No-cost, Period of Performance Extension	Approved	2/25/2022	\$0.00
4	Service Level Increase	Approved	3/2/2022	\$0.00
5	Service Level Increase	Approved	4/25/2022	\$0.00
6	Increase in Contract Price	Approved	1/4/2023	\$474,102.00
7	Period of Performance Extension and Increase Contract Price	Approved	3/24/2023	\$3,165,000.00
8	Period of Performance Extension and Increase Contract Price	Pending	Pending	\$9,882,000.00
	Modification Total:			\$13,521,102.00
	Original Contract:			\$4,741,020.00
	Total:			\$18,262,122.00

CONTRACT NO. FS58039000 – KENNY’S AUTO SERVICE – REGION 1				
Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Reduction of Service Level	Approved	7/9/2020	\$0.00
2	Service Level Increase	Approved	4/25/2022	\$0.00
3	Period of Performance Extension and Increase Contract Price	Pending	Pending	\$8,869,000.00
	Modification Total:			\$8,869,000.00
	Original Contract:			\$20,936,368.98
	Total:			\$29,805,368.98

CONTRACT NO. FS58039001 – PLATINUM TOW & TRANSPORT – REGION 2				
Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Reduction of Service Level	Approved	7/9/2020	\$0.00
2	Service Level Increase	Approved	4/25/2022	\$0.00
3	Period of Performance Extension and Increase Contract Price	Pending	Pending	\$5,565,000.00
	Modification Total:			\$5,565,000.00
	Original Contract:			\$23,865,205.00
	Total:			\$29,430,205.00