

## Attachment B: Work Requisition for Completion of Enabling Work

1	Complete CS-3 Line including connecting all the duct runs into 3 vaults and complete the run between CS-10 and CS-12. This work also includes repairing the damaged storm drain and damaged fire water	\$	2,126,633.00
2	Complete the testing and the installation of the temporary panels	\$	170,525.00
3	Adjust TP-09 to final Grade and connect all ducts into it.	\$	76,025.00
4	Adjust and finish installation of vaults TP-33 and TP-34 and complete the ductbanks TP 2 and TP 8	\$	1,068,275.00
5	Complete ductbank runs TP-3 and TP-9 and install Vault TP-61	\$	1,320,275.00
6	Finish the vents on all vaults	\$	186,275.00
7	Mandrel and pull ropes on all conduits	\$	76,025.00
8	Check conductivity of ductbank tracer wires	\$	60,275.00
9	Road C – finish surface with one sack slurry	\$	438,275.00
10	Finish CS-9 to the Curb	\$	338,525.00
11	Demobilization – to include Temporary Generators, Fencing, Dust Control, SWPPP	\$	181,025.00
<b>Total:</b>		<b>\$</b>	<b>6,042,133.00</b>