

## ATTACHMENT A – WORKSTREAM UPDATES

Board Report #2026-0189

April 2026

This document provides an update on Metro-led workstreams for the 2028 Games.

### **Games Enhanced Transit Service (GETS)**

- Completed review of November 2025 data from LA28 on venue schedules and crowd sizes and updated GETS plan
- Coordinating with US Secret Service on venue-area access needs
- Sourcing GETS fleet from across the country
- Developing RFP for charter providers to support GETS program

### **Mobility Hubs**

- Completed 30% design for RCN-funded mobility hubs
- Phase II MCP Hubs (Norwalk, Harbor Gateway, Memorial Park) at 15% design
- Engaging with City of LA on Integrated Mobility Hubs project
- Completed 2026 GME Subcommittee work plan

### **Light Rail Speed/Reliability & Key Station Upgrades**

- Completed 15% design and CEQA documents
- Finalizing value engineering/scope confirmation
- NEPA documents in progress

### **First/Last Mile and Open Streets**

- Created Regional FLM to Venues Planning Principles Checklist
- Metro Board approved funding for 29 Open and Slow Street events
- Kit of Parts development ongoing
- Preparing for pilot activation during 2026 FIFA World Cup

## **Countywide Bus Only Lanes**

- Progressing key corridors in City of LA and beginning public outreach (Broadway and Olympic)
- Coordinating with Gateway Cities on RCN-funded projects (Florence, Studebaker, Imperial)
- Coordinating with City of Inglewood

## **Wayfinding**

Discussed in main report.

## **Heat**

Discussed in main report.

## **Modeling**

- Initiated GME Subcommittee
- Defined consultant scope of work