

CONTRACT MODIFICATION/CHANGE ORDER LOG

**OPERATION AND MAINTENANCE OF COMPRESSED NATURAL GAS FUELING
STATIONS AT DIVISIONS 1, 3, 5, 7, 10 & 18/OP749030003367**

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase the Not-to-Exceed amount of the Contract	Approved	10/23/25	\$500,000
2	Increase the Not-to-Exceed amount of the Contract	Pending		\$3,676,720
	Modification Total:			\$4,176,720
	Original Contract:			\$5,285,439
	Total:			\$9,462,159