



2028 Games Mobility Concept Plan Implementation Update Report



Metro

Item #2026-0189

April 15, 2026

Capital Projects and Federal/State Advocacy Updates

- Capital Projects
 - All capital projects on Mobility Concept Plan (MCP) Priority List have completed CEQA clearance
 - NEPA clearance for these projects expected by May 2026
 - Metro Program Management Office is issuing alternative delivery procurements to keep the projects on track while final design is being completed
 - MCP Funding to date: \$59.62M (STBG/CMAQ for LRT Improvements), \$38M (SHOPP for Mobility Hubs), \$139M (Reconnecting Neighborhoods & Communities)
- Federal and State Advocacy
 - \$94.3M allocated for 2028 Games mobility initiatives in FY 2026 transportation appropriations bill
 - Requesting \$2B in Games-related mobility funding in FY27 presidential budget request
 - Requesting \$379.29M in state funding to go towards Mobility Concept Plan projects



Metro



Twenty-Eight by '28 Update

- Ten projects have been completed and are currently in operation;
- One project (D Line Phase 1) is set to open in May;
- Seven projects are under construction;
- Ten are in the engineering/final design phase

Map of Twenty-Eight by '28 Projects and Completed Projects



- RAIL & REGIONAL RAIL**
- 1 "New Blue" Improvements to the A Line
 - 3 Crenshaw/LAX Line
 - 4 Regional Connector
 - 6 Airport Metro Connector Station
 - 11 Purple Line Extension, Section 1^a
 - 11 Gold Line Foothill Ext to Pomona
 - 12 Purple Line Extension, Section 2^b
 - 18 Rosecrans/Marquardt Grade Sep
 - 16 Key DTLA Stations^a
 - 20 Purple Line Extension, Section 3^c
 - 22 Gateway Cities MCP Projects (Anaheim St. LRT Crossover)^{a,b}
 - 23 LRT Speed & Reliability Improvements^d
- BUS**
- 2 Silver Line Improvement Program
 - 7 J Line Electrification
 - 9 North San Fernando Valley BRT
 - 14 New Bus Corridors
 - 17 NoHo to Pasadena BRT
 - 19 G Line Travel Time & Safety Features
 - 22 Gateway Cities MCP Projects (Florence/Studebaker/Imperial)^{a,b}
 - 24 Bus Only Lanes (Olympic/Venice)^a
 - 27 Vermont Transit Corridor BRT
- ACTIVE TRANSPORTATION & MICROMOBILITY**
- 5 Eastside Access Improvements
 - 6 Rail to Rail, Segment A^e
 - 11 LA River Bike Path/Mobility Hub - SFV
 - 21 Mobility Hubs in SFV^f
 - 22 Gateway Cities MCP Projects (Willow Mobility Hub, Norwalk First/Last Mile, Long Beach First/Last Mile)^{a,h}
- HIGHWAY**
- 15 I-5 North Capacity Enhancements^g
 - 25 I-105 Express Lanes, Segment 1
 - 26 SR 57/60 Interchange Improvements
 - 24 I-405 Integrated Corridor Managementⁱ
- SUMMARY**
- a - Active Transportation Corridor
 - b - Whittier/Western to Whittier/La Cienega
 - c - Whittier/La Cienega to Century City
 - d - SR14 Interchanges in Santa Clarita to Parker Rd in Castaic
 - e - Mobility Concept Plan
 - f - Century City to Willowood/VA Hospital
 - g - Chatsworth, NoHo, Balboa
 - h - Gateway Cities MCP Projects (Anaheim St. LRT Crossover, Florence/Studebaker/Imperial Bus, Willow Mobility Hub, Norwalk and Long Beach First/Last Mile)
 - i - Includes Washington/Flower
 - j - Between Manchester Ave and Rosecrans Blvd

Wayfinding Updates

- Ongoing engagement through Games Mobility Executives Wayfinding Subcommittee
- World Cup Wayfinding program
 - Upgrades to existing station signage and deployment of temporary signs
- 2028 Games Trailblazing Signage Program
 - Directional signage near select Metro stations for seamless connections
- Multiphase Systemwide Signage Audits
- Digital Wayfinding:
 - New Metro Mobile App
 - GTFS Pathways
 - Waymap Implementation


Permanent



Temporary Signage



Digital Wayfinding



Human Wayfinding



Next Steps - Wayfinding

- Continue preparation for FIFA World Cup, including event day simulations at shuttle lots
- Begin jurisdictional coordination for 2028 Games Trailblazing Signage Program to implement permanent signage near select Metro stations
- Review LA28 design standards
- Develop schematic design packages from initial 12-station signage audits



Heat Mitigation Updates

- Established Heat Mitigation GME Subcommittee
 - Inclusive of GME agencies, nonprofits, universities
- Data-driven analysis of heat exposure risk during Games
- Piloted hydration stations at Memorial Park for Club World Cup
- Heat Funding Roundtable hosted in December 2025
- Heat Guidebook and Awareness Campaign in development
- Partnership with Games Energy Council and Games Water Council



Next Steps – Heat Mitigation

- Issue Request for Information (RFI) for heat mitigation solutions
- Continue to coordinate with Shade LA
- Implement heat mitigation strategy for World Cup at stations and Fan Zones
 - Educational signage, shade structures, hydration stations
 - Observe and identify lessons learned for 2028
 - Coordination with Metro Kit of Parts
- Pursue funding for temporary and legacy heat mitigation infrastructure
- Partner with Station Activation for heat mitigation solutions at Fan Zones



Water Taxi Feasibility Study Update

- Staff issued a Request for Information (RFI) in response to Board Motion 18 (November 2025) to evaluate feasibility of a water taxi from San Pedro to Long Beach
- Staff will be reviewing pitches from interested private and public ferry operators, with results to be delivered in July.

