

FUNDING AND EXPENDITURE PLAN
Rail to Rail (R2R Segment A)

ATTACHMENT A

Use of Funds	Inception thru FY22	FY23	FY24	FY25	FY26+	Total Capital Costs
Design Phase Total	18.9	-	-	-	-	18.9
Construction Phase						
TRC Hazardous Materials Clean-up/Taxes	8.0	-	-	-	-	8.0
Construction Contract C1166	5.0	15.5	25.5	14.8	-	60.8
City Infrastructure Coordination (incl. traffic control)	0.3	0.8	0.8	0.5	-	2.3
3rd Party Agreements - City/County/Others	0.3	1.1	0.9	0.8	-	3.1
Design Support During Construction	0.7	0.7	0.8	0.7	-	2.9
CMSS and Program Mgmt Consultants	0.8	1.4	2.4	1.4	-	5.9
Environmental Cleanup (DTSC)	0.5	0.5	0.5	0.1	-	1.6
Other Professional Services (DEOD)	0.0	0.2	0.2	0.2	-	0.5
Outreach/Unhoused	0.0	0.2	0.2	0.2	-	0.6
Artwork/Signage (Fabrication/Installation/Staff)	-	0.0	0.1	0.2	-	0.3
Agency Costs: Project Control, V/CM, Safety, Communications, Quality, Sustainability., etc.	0.5	1.6	1.6	1.6	-	5.2
Unallocated Project Contingency	-	-	-	-	6.1	6.1
Construction Phase Total	16.0	21.8	32.9	20.3	6.1	97.0
Total Project Cost	34.9	21.8	32.9	20.3	6.1	116.0
Source of Funds	Inception thru FY22	FY23	FY24	FY25	FY26+	Totals
TIGER Grant	10.5	4.5				15.0
Soil Mitigation Grant	8.0					8.0
Mmeasure R - Admin (1.5%)	16.4					16.4
LA County Measure W Grant		7.5	0.5			7.9
LA County Repurposed Earmark		2.2				2.2
LA County ARP Funds						-
Active Transportation Program Grant		6.0	2.3			8.3
Other Federal, State, Local fund*		1.7	30.1	20.3	6.1	58.2
Total Project Funding	34.9	21.8	32.9	20.3	6.1	116.0

* Metro will continue to seek eligible federal, state and local funds for Active Transportation.