

CONTRACT MODIFICATION/CHANGE ORDER LOG

CEQA/NEPA & ENVIRONMENTAL COMPLIANCE SERVICES / PS77530000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
00001	Updated Form of Contract (Article V and Article VII) and Special Provision SP-01	Approved	1/31/2023	\$0
00002	Updated Special Provision SP-01	Approved	1/12/2024	\$0
00003	Exercise two, one-year option terms	Pending	Pending	\$3,685,066.80
	Modification Total:			\$3,685,066.80
	Original Contract:		12/1/2022	NTE \$14,166,384.73
	Total:			NTE \$17,851,451.53