

PROCUREMENT SUMMARY

PROGRAM MANAGEMENT SUPPORT SERVICES (PMSS)

1.	Contract Number: AE35279		
2.	Contractor: Kal Krishnan Consulting Services/Triunity Engineering and Management Joint Venture (KTJV)		
3.	Mod. Work Description: Funding for additional Contract Work Orders for projects listed in Attachment D – Anticipated List of Projects		
4.	Contract Work Description: Program Management Support Services (PMSS)		
5.	The following data is current as of: October 12, 2021		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	June 22, 2017	Original authorized funding limit: \$ 24,970,960.00
	Contract Executed Date:	August 18, 2017	Total of Contract Work Orders and Modifications Approved: \$ 72,903,197.77
	Original Completion Date:	August 18, 2022	Proposed and Pending Contract Work Orders and Modifications (including this action): \$ 28,202,758.23
	Current Est. Completion Date:	August 18, 2024	Total authorized funding limit (with this action): \$ 101,105,956.00
7.	Contract Administrator: Robert Romanowski		Telephone Number: (213) 922-2633
8.	Project Manager: Mayumi Lyon		Telephone Number: (213) 922-4020

A. Procurement Background

On June 22, 2017, the Board approved award of Contract No. AE35279 to Kal Krishnan Consulting Services/Triunity Engineering and Management Joint Venture (KTJV) for five years with funding approval through FY2019 in the amount of \$24,970,960.00, for the Scope of Services included in the Program Management Support Services (PMSS) Contract.

On April 25, 2019, the Board approved additional funding, increasing the total not-to-exceed amount to \$51,306,204 for the Work.

Attachment B shows that Fifty-Four Contract Work Orders and their Modifications have been issued to date to authorize and/or delete work, totaling \$72,903,197.77.

This Board Action is to approve an increase to the total authorized funding for Contract No. AE35279 in support of additional Program Management Support Services (PMSS) needs.

B. Cost/Price Analysis

All direct labor rates as modified by the annual economic price adjustment and the negotiated fixed fee factor for this cost reimbursable plus fixed fee contract remain unchanged from the original contract.

A fair and reasonable price for all future Contract Work Orders will be determined based upon fact finding, scope definition, technical evaluation, cost analysis, and negotiations before issuing work to the Consultant. Contract Work Orders will be processed in accordance with Procurement Policies and Procedures, within the additional funding requested.