

PROCUREMENT SUMMARY
REGIONAL RAIL PLANNING AND ENVIRONMENTAL ON-CALL
SERVICES BENCH / AE56752000 THROUGH AE56752005

1.	Contract Number: AE56752000 to AE56752005		
2.	Contractors: Gensler, HDR Engineering, Inc., CH2M Hill Inc. (Jacobs/CH2M), Mott MacDonald, LLC, STV Incorporated, and WSP USA		
3.	Mod. Work Description : Exercise first one-year option.		
4.	Contract Work Description Provide planning and environmental on-call services.		
5.	The following data is current as of: 4/4/24		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	5/23/19	Contract Award Amount: Not-to-Exceed (NTE) \$10,000,000
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: \$15,000,000
	Original Complete Date:	8/13/24	Pending Modifications (including this action): \$2,000,000
	Current Est. Complete Date:	8/13/25	Current Contract Value (with this action): NTE \$27,000,000
7.	Contract Administrator: Andrew Conriquez		Telephone Number: (213) 922-3528
8.	Project Manager: Jay Fuhrman		Telephone Numbers: (213) 547-4381

A. Procurement Background

This Board Action is to execute Modification No. 3 to the Regional Rail Planning and Environmental On-Call Services Contract Nos. AE56752000 through AE56752005 to exercise the first one-year option extending the period of performance from August 14, 2024 through August 13, 2025. These task orders are in support of the Regional Rail unit under the Countywide Planning department. Some of the task orders to be issued are mission critical to support the LA 28 Games Mobility Concept Plan Olympics planning efforts and other Board directed initiatives. This Contract Modification will increase the NTE cumulative contract amount by \$2,000,000 from \$25,000,000 to \$27,000,000.

These Contract Modifications will be processed in accordance with Metro's Acquisition Policy and the contract type is task order firm fixed unit rate.

On May 23, 2019, the Board approved the award of six task order-based bench on-call Contract Nos. AE56752000 through AE56752005 for Regional Rail Planning and Environmental Services in the cumulative NTE amount of \$10,000,000.

Two modifications have been issued to date.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost Analysis

Work will be performed through the issuance of separate task orders. Proposals submitted for each task order will be subjected to cost analysis, technical analysis, fact finding, and negotiations to determine the fairness and reasonableness of price.