

**ATTACHMENT B**

**CONTRACT MODIFICATION/CHANGE ORDER LOG  
BUSINESS INTERRUPTION FUND/PS69403444**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>Amount</b>
1	Support the expansion of the Business Interruption Fund (BIF) to include “mom and pop” businesses directly impacted by construction activity along the 2nd & Broadway segment of Regional Connector transit rail project.	Approved	12/29/15	\$165,090
2	No cost administrative changes.	Approved	09/26/16	\$0
3	Increase level of effort and resources for the remaining term of the contract and services to eligible « mom and pop » businesses directly impacted by the full street closure along the 2 <sup>nd</sup> & Broadway segment of the Regional Connector.	Pending	Pending	\$297,616
	<b>Modification Total:</b>			<b>\$462,706</b>
	<b>Original Contract:</b>			<b>\$1,800,000</b>
	<b>Total:</b>			<b>\$2,262,706</b>