

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## ENGINEERING SUPPORT FOR RAIL MAINTENANCE SERVICES / PS46172000

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>Amount</b>
1	Revise the Approved Subcontractors (SP-04), revise the insurance requirements to minimize Metro's risk, and revise the approved unit rates for the newly added Subcontractors.	Approved	10/22/18	\$0.00
2	Revise the Approved Subcontractors and revise the approved unit rates for the newly added Subcontractors.	Approved	2/11/19	\$0.00
3	Revise the approved unit rates for Year 2 and adjust the retention rate.	Approved	6/11/19	\$0.00
4	<b>Exercise Option Year 1 extending Period of Performance through April 2021.</b>	<b>PENDING</b>	<b>12/5/19</b>	<b>\$5,000,000</b>
	<b>Modification Total:</b>			<b>\$5,000,000</b>
	<b>Original Contract:</b>		4/26/18	<b>\$16,000,000</b>
	<b>Total:</b>			<b>\$21,000,000</b>