

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## A650 FRICTION BRAKE OVERHAUL/CONTRACT NO. MA6274900

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	No Cost Administrative Change	Approved	12/23/19	\$0
2	Authorized Long-Lead Material under the existing Total Contract Value \$1,859,000 for D-4-S Air Compressor Assembly Unit Overhauls	Approved	01/09/20	\$0
3	Authorized Long-Lead Material under the existing Total Contract Value for HPT Thread Assembly Unit Overhauls	Approved	01/09/20	\$0
4	Claim Settlement	Approved	02/06/20	\$0
5	Exercise Option 2 – HPT Brake Actuator (832 units)	Pending	Open	\$998,400.00
5	Approve Modification – D-4-S Air Compressor Assembly units	Pending	Open	\$723,892.00
	<b>Modification Total:</b>			\$1,722,292.00
	<b>Original Contract Value:</b>		01/19/17	\$1,859,000.00
	<b>Revised Total Contract Value:</b>			\$3,581,292.00