

CONTRACT MODIFICATION/CHANGE ORDER LOG
GENERAL LIABILITY CLAIMS ADMINISTRATION SERVICES
PS05312717

Mod. No.	Description	Date	Amount
1	Additional scope for Workers' Compensation Subrogation and related services	October 28, 2014	\$0
2	Amend Special Provision 11, Subrogation, for additional requirements to task	October 28, 2014	\$0
3	Revise Special Provision 04, Approved Subcontractors & Suppliers, to replace subcontractor	November 20, 2014	\$0
4	Pending Board Approval		\$7,721,051
	Total:		\$7,721,051